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1. Originater 2. Log Date: 3. éﬂ‘ﬂ #: 4. Rev: | 5. Tel: 6.Am#: | T.Org.

Pamela Johnson 7 fé‘.{.?? ,%% - | mao 20024 MEO

B. Title of Change: ﬂulhorlze Elsinbutlon of 4PY.11 Keuka from SMC to ALL DAACE

9, Originator 5i e ; 10. Class . Type: 12. Need Date: 07/16/99
W 7/E 19 7 ccn

13. Office Mariager Signattre/Date 14. Category of Change: 15. Priority: (Il “Emergency”
b . Initial Baseline fill in Block 28).
< A M, T ":llr 17 Routing
16. Documentation/Drawings Impacted: 17. Schedule 18. Ci(s) Affected:
Installation Ilnstructions and NCR list attached Impact:
More
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22, Estimated Cost:
4PY MA 071168 Large

23. Source Reference:  [ENCR (attach) [ Action item [ |Tech Ref. [ JGSFC | |Other:

24. Description of Change: (use additional Sheets if necessary)
Implementation of SIPS interface in 4PY Baseling + Roll up of NCRs fixed in prior releases

25. Proposed Solution: (use additional sheets if necessary)
SMC will deliver the tar files o the DAACS

26. Alternate Sclution: {use additional sheets if necessary)

27. Conseguences if Change(s) are not approved: (use additional sheets if NEecessary)
5IPS interface will not be available for the Terra Launch

28. Justification for Emergency (If Block 15 is “Emergency™):

s

29. Site(s) Affected: [JEDF [IMini-DAAC ATC DC ﬁesm [AlaRc [FNSIDC [dsMC DAk [ClUPL
EOC [ ]IDG Taest Call Other

30. Board Comments: 31. Work Assigned To:

DF/REL2 ir (Sign/Date): 33, Disposition: roved 34. (TBD)
f ¢ j ?ﬁ AlC Disapproved
[ Fwd'ECE Fwd/ESDIS
35. M&O GGB Chair (Sign/Date): 386, Dlnpoaitiun Approved 37. CM Manager's Closure:
s |saph'i'bva
qf LEJ” Hiy FmﬂEca Ewd/ESDIS
a8, ECS CCB Chair (Sign/Date): | 39. Disposition:  Approved 40. CCR Closed Date:
AC
Disgoprgved
CAMO1 March 8, 1999 ECS/EDF/REL2 CCRB
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